YSEPA Region V

Sun Apr @9 1995 64:01 pm

I. HEADING

Date:
From:

To

: D. Dietrich-ATIN: T. Johnson,OSWER,Wash.D.C

Sam Borries, 0SC, U. 8. EPA, Region U, EERB RS I1

..................................... FAX (783) 683-91@7

R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FAX
D. Bruce, Chief RS-I1, EERB, Chicago, IL ........ BY FAX
J. Cisrneros, Chief, ESS, Chicago, IL ............ BY FAX
S. Pastor, OPA, Chicago, IL ...,..... FAX (312) 353-1155
D. Tanaka, ORC, 29-MA, Chicago, IL .. FAX (312) 886-@747
B. Kush, USEPA, Chicago, IL ......... FAX (312) B886-4871
J. Gore, RPM, USEPA, Chicaga, IL .... FAX (312) 886-4871
P. Takacs, IEPA, Springfield, IL .... FAX (217) 782-3258
K. Mensing, IEPA, Collinsville, IL .. FAX (618) 346-5155
D. Henne, DOI, Philadelphia, PA ..... FaxX (215) 597-9845
U.S. Fish & Wildlife, IL ............ FAX (389) 793-5864

P. Sauget, Mayor, Sauget City, IL..... FAX (618) 537-5808

Subject: Pollution Report For CERCLA Time—Critical Removal

fiction at Sauget & Compawy Landfill, Site Q, Sauget,
St. Clair County, 1llinois.

POLREP #: 3 (FINAL)

I1. BACKGROUND

Site No.: 085-365
Delivery Order No.: 5801-85-365
Response Authority: CERCLA
CERCLA Incident Categury: Time-Critical Removal
CERCLIS 1D #: ILD 908 685 792
NPL Status : No
Start Date: February 21, 1995
Latitude: Morth 38035'22.6"
Longitude: West 98011'46"

I11. RESPONSE INPORMATION

Initial Situation:
Please refer to POLREP No. 1 & 2

Actions Taken (March 26 - 31, 1995)

« The U.S. EPA ERCS contractor coordinated the excavation

and off-site disposal of approximately 297 tons of PCB-
contaninated soil. The soil was transported via rail and
truck to Envirgsafe of ldaho, Inc. for disposal.

« The U. S. EPA TAT contractor collected eight soil samples

for PCB screening. Laboratory confirmation analysis was
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performed for four screened samples (582). Laboratory
results indicated leuels of PCBs below 28 ppm except for
one sample, sampie No. LB-35. collected from grid No. 35.

ERCS contractor excavated six inches from grid Mo. 35.
Laboratory results of soil samples collected after the
excavation indicated PCB levels less than 3 ppm.

The site excavation was backfilled with approximately 288
tons of clean soil (containing less than 1 ppn PCB by
weight). ERCS contractor stabilized the landfill bank
against erosion by spreading appraximately 3-inch gravel
over the backfilled area.

ERCS contractor stockpiled and transported approximately
78 cubic yards of gravel fron Site Q to be used at Sauget
Landf i1l Site 6
Site equipment and personnel were demobed. See attached
vaste disposal summary for amounts of nmaterial removed
from the site.

Enf orcement

Refer to POLREP No. 1

V. MEXT STEPS

A

tonsER0B813,/22/95PCB
tonsERGB43,22./95PCB
tonsERG073,23/95PCB
tonsERG103.-27./95PCB
tonsER@133.-28.-95PCB
tonsERBG163.-28/95PCH
tonsERG193,31./95mrce

.None
V. KEY ISSUES

A .None
VI. Costs to date

ANOUNT AMOUNT AMOUNT
—  WDGEIED =se REMAINING
US EPA (Direct
& Indirect) $ 19.600.00 $ 13,707.90 $ 5.893.00
AT $ 20,000.00 9 16,135.27 $ 3,0604.73
ERCS_____ $179,000.80 5 113,439.65 S 96,568.15
TOTAL $209,600.00 $ 143,282 .12 $ 66,317.60

* LI PELIVETY GTNCT WIS SALLL LN W J1ce, 00 M WLVYR

VII. Haste Disposal Susmary
(See Table Mext Page)

Uazte Dizposal Summary

Vaste Category Quantity Manifest 8 Bate ShippedPCB in Soilll

in S0il1S tonsER®B23,22/95PCB in Soill4 tonsERBBI3/22-95PCB
in SoillS tonsERS853,/23/95PCB in S0il15 tonsER8G63,23,95PCB
in So0il1?7 tonsER@B83,23/95PCB in Soill3 tonsER8G93-27,95PCB
in S0il18 tonsERG113,27/95PCH in So0il1? tonsER0123,27,95PCB
in Soil1? tonsERS143/28/95PCB in Soil1? tonsERG153.28.95PCB
in S0il20 tonsER®173,29/95PCB in S0il2Z tonsER0183,29-95PCB

: Site Files, File o 30

M1 waste vas shipped sis Ml to Bwiresife of idalo, !xc. for treitnent ond
Lot illing, exceyt for ome lowd wewt by treck.

in Soil15
in Soili8
in Soili3
in Soill?
in Soills
in Soilt?

(J
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I. HEADING

Date:

From: Sam Borries, OSC, U. S. EPA, Region U, EERB RS II

To

Subject: Polluti t-For CERCLA:- Time~Critical Removal
' on at Sauget & Company Landfill, Site Q, Saug

: D. Dietrich-ATIN: T. Johunson,OSWER,Bash.D.C ............

..................................... FAX (703) 683-91@7

R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FaX
D. Bruce, Chief RS-II, EERB, Chicago, IL ........ BY FAX
J. Cisneros, Chief, ESS, Chicago, IL ............ BY FRX
S. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155
D. Tanaka, ORC, 23-MA, Chicago, IL .. FAX (312) 886-0747
B. Kush, USEPA, Chicago, IL ......... FAX (312) 886-4871
J. Gore, RPM, USEPA, Chicago, IL .... FAX (312) 886-4071
P. Takacs, IEPA, Springfield, IL .... FAX (217) ?82-3258
K. Mensing, IEPA, Collinsville, IL .. FAX (618) 346-5155
D. Hemne, DOI, Philadelphia, PA ..... FAX (215) 597-9845
U.S. Fish & Wildlife, IL ............ FAX (309) 793-5864

P. Sauget, Mayor, Sauget City, IL..... FAX (618) 537-5888

air County, I11inois,

B

Site No.: @5-365
Delivery Order No.: 5801-05-365
Response Authority: CERCLA
CERCLA Incident Category: Time-Critical Removal
CERCLIS ID u: ILD 208 605 792
NPL Status : No
Start Date: February 21, 1995
Latitude: North 38035'22.e"
Longitude: West 90011’'46"

111. RESPONSE INFORMATION

A. Initial Situation:
Please refer to POLREP No. 1 & 2

B. Actions Taken (March 26 - 1995)
S
= The U.S. EPA ERCS contractor coordinated the excavation
and off-site disposal of approximately 297 tons of PCB-
contaninated soil. The soil was transported via rail and
truck to Envirosafe of Idaho, Inc. for disposal.

= The U. S. EPA TAT contractor collected eight soil samples
for PCB screening. Laboratory confirmation analysis was
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performed for four screened samples (582). Laboratory
results Indicated levels of PCBs below 20 ppn except for
one sample, sample No. LB-35, collected from grid Ne. 35.

» ERCS contractor excavated six inches from grid No. 35.
Laboratory results of soil samples collected after the
excavation indicated PCB levels less than 3 ppm.

» The site excavation was backfilled with approxinately 280
tons of clean soil (containing less than 1 ppn PCB by
weight). ERCS contractor stabilized the landfiil bank
against erosion by spreading approximately 3-inch gravel
over the backfilled area.

« ERCS contractor stockpiled and transported approximately
70 cubic yards of gravel from Site § to be used at Sauget
Landfill Site G

» Site equipment and personnel were demobed. See attached
uwaste disposal summary for amounts of material removed
from the site.

C. Enf arcesent

Refer to POLREP Mo. 1
IV. NEXT STEPS

A.None
U. KEY ISSUES
A.None

V1. Costs to date

ANDUNT AMOUNT ARDUNT
— INDGETED SEp BEPAINING

US EPA (Direct

& Indirect) $ 19,600.00 $ 13,7@87.08 $ 5,893.08
TAT $ 20,000.80 $ 16,135.27 S 3,864.73
ERCSw

TOTAL $289,600 .88 $ 143,202.12 $ 66,317.88

» IKS Belivery Onder vas nodif ied to 5,008 on I/B%

VU1l. Waste Disposal Summary
(See Table Next Page)

Maste Disposal Summary

Waste Category Quantity Hanifest 8 Date ShippedPCB in Soili3
tonsERGG13,/22-95PCB in Soil15 tonsERBBZ3I-2Z/95PCB in Soilil4 tonsERBB33,22-95PCH in Sollls
tonsERDB43/22/95PCB in S0il15 tonsERBPS3I,23,95PCB in So0illS tonsERPBE3,23/95PCB in SoiliB
tonSERPB73-23-95PCB in Soil17? tonsERG@®BI/Z3/95PCB in Soill3 tonsERG893,27,/95PCB in Soill3
tonsERB183,27,95PCB in Soil18 tonsERG113,27/95PCB in Soill? tonsERB123,27/95PCB in Seill?
tonsERP133-28-95PCB in Soill? tonsERP143,28/95PCB in S0il1? tonsERB153/28-,95PCB in Soill@
tonsERP163,28,95PCB in Soil28 tonsERG173/29,95PCB in Soil2Z tonsERB1B3,29/95PCEB in So0ilil?
tonsER®193,31.95%uxe: Site Tiles, File ha. 1 )

Al waste was shigped ¢ia ruil to Imsiresele of ldado, Ix:. for treatoest and
tandr i Lting, except (or one foud wewt By tmck.



